Contract No. 1685-15506 Amendment No, 2
Vendor Name: Milhouse Engineering and Construction, Inc.

AMENDMENT NO. 2
This Amendmant modifies Confract No. 1655—15506 for Professional Architectural and Engineering

Services by and between the County of Cook, llinois, herein- referred to as “‘County” and Mithouse

Engineering and Construction, Inc., authorized to do business in the State of Ninois hereinafter referred to
as “Confractor”: ' ' '

. RECITALS ‘
Whereas, the County and Contractor have entered into a Contract approved by the County Board on
January 18, 2017, (hereinafter referred to as the “Contract’), wherein the Contractor is to provide
Professional Architectural and Engineering Services (hereinafter referred to as the *Services") from January
+ 25, 2017 through April 24, 2020,in an amount not fo exceed $866.546.33; and

Wheréas, Amendment No. 1 was executed by the Chief Procurement Officer on May 18, 2018, in the
amount of $27,485.00; and :

Whereas, an increase in the amount of $34,575.20 is required for the continuation pf Services; and
Whereas, the County and Coniractor desire o include additional scope of services fo the Contract; and

- Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the
- parties to amend the Contract as follows:

1. The Contract is incréased by $34,575.20 and the Total Contract Amount is revised to $928,606.53

2. The Contract is hereby amended to incoi'porate Attachment A and made part of the Contract as
Exhibit. L . ' :

3. The attached Identification of Sub-Contractors/Suppliers/Sub-Consultants Form, MBEABE .

Utilization Plan forms and Cost Proposals are incorporated and made a part of this contract in
attachment B. :

4. All other terms and conditions remain as stated in the Contract.

In witness whereof, the County and Contractor have caused this Amendment No. 2 to be executed on the
date and year last writien below. '

.Counn:ijook, lliin is ‘ Milhouse ginee%d Copstruction, Inc.-
By: u A( /W . ﬁ (AL U’%
t Officer

Chief Proc:tlre;nén 2 Signed |
' o ' #1tBua Co MitHoos e T
_ : Type or print name
Date: |. 2Z "0( ‘  Date: [G//Zﬁ;/’g/

Rev 6/1/17




Confract No. 1685-15506 Amendment No. 2
Vendor Name: Mithouse Engineering and Construction, Inc.

ATTACHMENT A

Rev 6/1117



CHANGE ORDER REQUEST
' CHANGE TO CONSULTANT CONTRACT
OFFICE OF CAPITAL PLANNING AND POLICY

DATE:  03-Aug-18

PROJECT: Deparimeni of Corrections Div 1 & Div 1A Demolition C. C. PROJECT DIRECTOR: Sheila Alkins
CONSULTANT: Milhouse Enginesring & Copstruction, INC CC DOC. NO: 1685-18506 P.0. NO: 700000028582
SPECIFY TYPE: BASIC SERVICES ADDITIONAL SERVICES X REIMBURSABLES

CHANGE ORDER {C.0,) ITEM NO: 2 " GOOK COUNTY ASSIGNED C.O. NO: 2

This Ia tiot the 8.0, number. t Is the proposal {ltam} There faay bs more then 1 ftem assigned to & C.0.

numbar ke, 0F, 0111, 02, efe.) submiited by Gansullant, ' .

This tem will result in change to the Contract In the form of 8 CREDIT ADD X IN THE AMQUNT OF; $34,576.20
Thls ttem will INCREASE  na DECREASE na " the Contract Time by the follawing number of days: 0

Who inltiated this change arder request? (Check all that apply below):
Owner X User Agency " AB/Consultant Other {Specify):

What is the reason for this Change Order request ? (Check all that apply below):
Unforessen Condiffon Field Condition Coda Change Other (Specliy): Additional Scope ltems ¢

Below, provide additinoat information {If any) considered relevant to this change order:

The Project Director shall attach the following to this form: ' ¢
> Analysls . - SUBMITTED:

List additional relevant attachments below: GOPP DPROJECT DIREGTOR
Amendment #1 -

Canfract Compliancs Letter REVIEWED:
Chenge Order Package DCPP DEPUTY DIRECTOR

COOK COUNTY FORM PAGE10F 4 PD CO REQUEST FORM




CONSULTANTS ADDITIONAL SERVICES FEE REQUEST FORM
CONBULTANT TO OOMPLEI’EALL BLANKS AND SUBMIY THIS FORM WITH IV8 REQUEST FOR THE USE OF ADDITIONAL SERVICES

PROJECT NAWE: __WE Services Depariment of Corrections Divielon 1 & Divisioh vidlon 1A Uemottan ’ DATE: __0-Aug-i8

AEICONSULTANT: _ihous Eiglneating & Gonatuetion, NG - ADO,SER REQUEST NOI 3
GONTRAGT Mo: 188515608 AUD. sm.r.o.uo: 70000002888 - AMGUNT OF REQUEST: il
" e - T e .
REQUEGTED BY: ounncanny E] ©C Usar Ageficy B Gonutet [ ] otwgspenny” "~ T -
" i Gonespandonos [ X} Mestings X |’ ‘ omer [ ' =

LIST FTEMS & DATES: _Crange ofm e: Fenshitty snd concant desion omn_@raﬁr rogdway which wautd bacome a permanent roadway bsiwean
. !M BGB Inndlgdbnk ord Sacramanta, (Mfzo out of scope Rama requested fo baladuded Info the fial deslon, JOC Far Pust4A,

ITEMF NO‘I!DINEIISSEG‘I‘IDNARE HEQUEREDTO BEMMHEDWWFE!REWEYGDNQULTM f
Innomphls o mmummuwm ba miumed l’drmlslm'l‘he County retsins the llghm nequasl asidiionml [riormisiion and ihmmﬂm offeak.
CHECK unamun f
P N Dﬂwefwunlv RFPcrEwmmm Ramsthmwuﬂmalsmn or Relrbursatia Expinies L
2 Farconwnmwwmmmnnm wmﬁun&hltwninlndm ' .
& Reason for s roqesst - ¢ : .
‘b Wheﬂwwﬂmumlmmidamd&tem inmle#m w-mwnmmn R ' '
6 Wnether retsied exfiffilonst sarvioes might bo pequirbd Tor tals itam in tha future ad why . ’ '
8: Conaultint's djtailed /Hemized cos! exllmabe (Rates shll notexoaed thoas specifiedin Contracty
4. Sohedule for fhe sddilonat work or a etalsment that iLwif not impactthe schadule

H

P ———

Ik -H

) . FEE REQUEST SUMMARY .
A DEGINNING BALANCE FOR THIS PO: ' G N0
'8 TOTAL APPROVED CHANGE ORDERS TO THIS P.O. TO DATE (0o ot turdude inis ety 2T 465.00
G ADJUSTED BALANCE WITH APPROVED CHANGE ORDEKS TO DATE: o 2743500
0. TOVAL APPROVED FEE REQUESTS TO DATE (Do nat Inciuds this fequest): Co 0.60
E  REMAINING BALANGE WITH APPRGVED FEE REQVUESTS TO DATE: ' 27,485.00
£, AMOUNT OF THI5 FER REQUEST: MBS0 (asedatmnt sovi)
. @ ADMETED RALANGE FOR THIS ACCOUNT TO DATE: ' . {7,060.20)
H AMOUNT REQLIRED FOR OHANGE ORDER TQ THE FO (Filne Givnielna mum‘ 467820 _
L ENDINGHALANGEFQR?I—B!PD' _ } 27AMO0
KA SUMMARVITMZATIQI‘& . . . . :
% Printig: Submitlsls/aliverabiles ) .00
2 Rrogmmming ... ..mmhmwmgmﬂgmmmuwfsmmmmm 1 T 000
S, ‘Scliemalic Design Phase: 0.00
' 4. Deslgn Devalgpmynt Phage ' ' . L .00
6.~ Cominiclion Dackments Phase : , - 34,575.20 '
& & Bi Documants ~ Pinding ‘ - 000
© 7, pladingMNegotolion Phass : ) i 0.00
B Constreetion & Post Qensiction Sevices : 080
B Comalustion Observation & Field Repads 0.00
# PoshCopstruction (Project) Servicss . : 0.00 .
# OtherFep orCrefit . . 0.00
# Other Few orGradi . 0.00
~# OtherFes orCradt i . 2.00
# OtharFes orCredi : £.00
K m‘rALDRUPOBEJFEEREQUEST(ansamaummmtmmh l.lneFabn ) —— _ BAETE00 :

This Addillsnal Sﬂ\dua Fém Raquaatmﬂudas Bl servites regured fo fulfill tha mpa ot wark, Including that of all Subconsultente, The
" AEICengullarl Undarstanida that services provided by s neques) are govared by the Agrasmont betwaen the Coraulten

AECONSULYANT:  Slandss C. Kadarbel, 8E, B.&. ! }
WEWWWW_R i
Vica Fredidant, Civil and Tranaportation
TITLE . . -

‘ElONATORE

COUNTY USE ONLY:
Mgz g[qﬁa Ll | Uy

4. ACharise Oretar is & Boerd appraved mellan tp inceeazaideomuss Hie umsunt of the Purchasa Ddr, bomatanoy un spesint en this oo In untess direcag ba «f; #a by e oy,

Conk Caunty Form ’ ' violip052800




PROFESSIONAL SERVICES CHANGE OﬁDER SUMMARY
7O BE COMPLETED BY THE OCPP PROJEGT DIRECTOR FOR THE PROJEET DATE: _Biaj2018
' ITEM NO; 2

PROJEOR: _Deparimeptof Corvectiona Division 1 & Diision 1A Demolifion

CONSULTANT: Mihouse Enginseririyy & Consiruofion, fne ' £:C. Contract No: 1885-16508

CHANGE INITIATED BY:  Gook Gounty DCPP THISITEMIS: enAdd X aCredit '
‘ - COREULTAT. U0 Noe T In the amount of: $34,576.20

HERSBTED THE CHARGE. IF HAY BE RCS THAN

1. Brisfly expiain the raason this change is required:

(Couk County requested ha deslgn teem io complats faasibllity and concap! desiin of adding & lampacsry and ifen pemanant mad between menm Ave.
nd the GG Joading dovk. Addionskly, ¥hotse end its subcontaciors Putformed miza, oul ¢f sogn lame fhroughow! e esitme of the Div, [ & JA Bemallion
dhdign. A JOG package of Pust 4 and Juriges perking lokfen Was rpquesieg o be broken oul of tha (il packaga. :

* 2 Can project bn completed wihout s change? . . . YES: RO X
(if 'YES', brisfly suplaln bajowwhy this_change |s eonakderett beneficla) or permane o the seopa): :
3. Does s change result in s battsr produst? YES _ x . No

i YES, brisfly explain haw thls change'bsnsfits the profact);

_[The sddlfonsl ot of ecapé fiems providy n Impraved st for the user groups that allow Er ullliztion of the area In ey ef an unusible
spece. The JOG ecope will alleviale cumant sacurity lssuss I the Judgea Barking Let. :

4. Wil thia chﬁnna provide eny operationel or other typs of cost s2vinga to the prajact I the fture? YESE__ X No
i YES', explain whet they ave): :

. [The addition of tha guerd post may sllminate the requimment of aotive sacurity parsennel (shatiifs) being present durlng Division 1 & 1A
demualition activitiss, .

. Ars thate known futurs costs Telated to this change? ] YE&§ _x - RO
" Wil thars be additional (conetrucBorvdasign) cosls relatad to this chenge?

The oreallon of the JOG Pagkepe. However, the work is scheduled to bs sompleted byiha Divlslon 1 & A Dsmellfon paokege. The JOG R
patkaga is to b oreated providing micimel design change aid rewsrk of aonstrusfion activities. The site improverants Wil not Ingus fulure

€. Hes review ofthe Contrast Dunumants verifisd that the fem was not part of the senvioos? YES - NO  NA

NG or ltem was not inclisted bl is raguired | to complate the projest, provide en exptansfion):

7. Has the cost submitied wilh {Ris review been negotialed? . N = NO
(If "NO', axplaln why):
8. Ie the final cost detemmined {o be reasonabla? NA . i ) YES x NO

Provids any olher gcommenis balow:

DEPUTY DIRECTOR

A7

Cadk County Fom ) Paga { of 4 . ) .110401-052888
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MILHOUSE . cvenees
 August 4th, 2018

Ms. Sheila Atkins
Project Director )

+ Cook County, Bureau of Asset Management
Department of Capital Planning & Policy
69 West Washington Street, Suite 3000
Chicago, lilinois .60607

RE:  Contract 1635-15506
Coapk County, Department of Corractions, Dw:smn 1and IA
Change Order #2 Cost Summary
Miscellaneous Out-of Scope ltems
Temporary and Permanent Road Preliminarv Wm'k
JOC bocument Package for Guard Post 4A and updated Security Fencing in Judges Parking Lot
Perrnit Fees

Dear Ms. Atkins-

At the request of Cogk County, M:fhouse Engmeenng & Construction (Mnihouse} has preparad the
following Cost Summary for Change Order #2.

~ Cost Summary

Incinerator toilets in guard towers added to and then ,

deleted from scope, - $8,627.20

_Provide new water and sewer to guard tower $8,190.24
Temporary and Permanent Road Frehminary Work $4:410,26
Permit Fees $5,400,00
JOC Documient Pac.kage forGuard Post 4A and updated S
Security Fencing in Judges Parking Lot $7,947.50,
Total . $34,575.20

- Respectfully submitted,

MILHOUSE ENGINEERING & CONSTRUCT ION INCORPORATED

Sincerely,

Stan-lee C. Kaderbek, S.E., P.E.
Vice President, Civil and Transportation

Division 1 and (A ChangeOrder 2 T o R o Pagel
August 4, 2018




MILHOUSE

August 4, 2018

Ms. Sheila Atkins

Project Director

Cook County, Bureau of Asset Management
Department of Capital Planning & Palicy

69 West Washington Street, Suite 3000
Chicago, [linois 60607

RE:  Contract 1685-15506 .
Cook County, Department of Corrections, Division | and 1A
Change Order#2 .
Miscellaneous Out of Scope Items -
Temporary and Permanent Road Preliminary Work .
JOC Document Package for Guard Post 4A and updated Security Fencing in Judges Parking Lot
Permit Fees

Deér Ms. Atkins:

Miscellaneoys Otst 6f Scope items and Temporaty and Permanent Road Prelimin ary Work

Atthe request of Cook County, Miihouse Engineering & Construction (Milhouse) completed preliminary
work for the feasibility and concept design of adding a temporary and then permanent road between
Sacramento Ave. and the CCB loading dock. Additionally, Milhouse and its subcontractors petformed
miscallaneous out of scope items throughout the course of the Division | & IA Demolition design. The
following letter contains an outline of the work performed and a corresponding change order request.

On January 22, 2018 at the Division | & 1A Design Coordination meeting Cook County requested
Mithouse o look into the feasibiiity of creating 2 new permanent Guard Pést with a Department of
Corrections {DOC) campus entrance off of Sacramento Ave. The additiona) design would include a
temparary road with the intent of transforming the temporary road Into a permanent road connecting
Sacramento Ave. to the CCB Loading Dock. The request induded the creation of a scope change for the
project as well as the creation of exhibits with various aptions an how to add a temparary and
permanent road.. The scope change and exhibits were reviewed by the project team, Cook County, and
affected DOC user groups at the February 5, 2018 Division | & 1A Design Coordination meeting, After
review of the scope change and the exhibits, Cook County requested a concept drawing to utilize for
additional discussion with the DOC user groups (specifically the Cook County Sheriffs} and for Milhouse
o submit a change order for the estimated cost of the scope change, :

Throughout the course of design a few miscellaneous out of scope items were requested to be included
into the final design. These items include the following: : ‘ '

*  The existing guard towers were requested to have new incinerator toilets

*  After addition of the incinerator toilets, it was requested that they be removed from the design

*  Provide new water and sewer lines to the Northwest guard tower at the corner of Sacramento
Ave. and 26™ St. ’ :

As the above items are not restoration to the existing site condition, but rather improvements to the
existing conditions they are considered out of scope and Mithouse is requesting a change order.

.t . - . - . - . ¥ ! m
Division | and 1A Change Order #2 o _ _ Page 1l
August 4, 2018 :




MILHOUSE ..

The time the Milhouse Project team worked on the above discussed items Is below:

SPAAN Tech, Inc SR EE SRME | ASSOCME | CADD PM
Incinerator toilets In guard towers added to an . )
then deleted from scope. | 24 8 .8 . 16 . 4
Provide new water and sewer to guard towéf- - 16 30 12 4
Temporary and Permanent Road Preliminary 3 | ' 4 0 o
Work . '
TOTAL 28 28 42 28 8

Assoc CADD/Ass

Milhouse Construction and EngineeringInc | SR Eng- Fng Eng

Temporary and Permanent Road Preliminary

Work 4 4 16

Please see the attached Labor Report and Scape Justification for further detail on wark accomplished. .

J0C Document Package for Guard Post 44 and updated Security Fencing in Judges Parking_' Lot

At the request of Cook County, Mithouse Engiheering & Construction (Milhouse) is pleased to submit
this proposal that expands the original scope of the Division 1 & 1A Demolition to provide a JOC
document package for the installation of Guard Post 4A and Updated Security Fencing in the Judges

. Parking Lot, T

The JOC dacument package scope of work includes the following:

* Removing Guard Post 4A and updated Security Fencing in the Judges Parking Lot from the
- Division | & |A Demolition Issued for Bid documents )

*  Provide a new document package for JOC work required to complete the instaltation of the
Guard Post 4A and updated Security Fencing in the Judges Parking Lot as origitally provided in
the Division | & JA Demalition Issued for Bid docuients . _

* JOCworkis to include bringing electrical, water, and telecornmunication to Guard Post 4A as
originally provided in the Division'! & 1A Demolition Issued for Bid documents .

»  Tominimize redesign and re peating construction activities, simitarv sewer work: originally
Provided in the Division ! & IA Demdlition issued for Bid documents will be partially included in

_ thedOCwork ' : .

« JOCworkisto include an Interim security camera layout for Guard Post 4A and the Judges
Parking Lot that will minimize redesign and the repeating of construction activities orighally
provided in the Division | & IA Demolition Issued for Bid documents

Itis estimated that 36 drawings will need to be updated for both the JOC document package and the
Issued for Bid documents. Itis-estimated that an additional 27 drawings wili have to be updated to

ivision I a
August 4, 2018

e Order #2 o ] . o 7 i Page




MILHOUSE: .

rémové Teference of Guard Post 4A and updated Security Fencing in the Judges Parking Lot from the
Issued for Bid documents, :

Estimated time for the JOC Document Package Is as follows:

Dwgs Hr/Dwg  Hours

Drawings Impacting JOC and (FB Package 36 15 54
Drawings impacting IFB Package 27 075 - 21
' Total 75

It is estimated that 70% of the work will be completed by a CADD/Assistant Engineer to complete the
drafting of the package, 25% of the work will be completed by an Assodate Engineer to complete the
design changes due to the JOC package and review of the new drawings, and 5% of the work will he

. completed by a Senior Englneer for final review and QAQC. :

Permit Fees

" Thefollowing fees are estimated costs to acquire building permits. Note that permit faes may vary from .
bielow and Milhouse will work with Cook County to provide final costs,

Egress Structures Standard Plan Permit ' $375
Egress Structures MOPD 8150
Stosmwater Permit . o ' $3000
Fence Easy Permit ) $375

. Guard Post Standard Plan Permit - $375
Driveway Permit $375

. JOCGuard Post Standard Plan Permit $375
JOCFence Ezsy Permit $375
Total . $5,400

The total change order request for the preliminary wdrk of the temporary/permanent roadway, the out
of scope items, JOC Document Package for Guard Post 4A and updated Security Fencing In Judges
-Parking Lot, and Permit Fees is $34,575.20. S

{ trust this change order letter for requested work completed and additional sco pe services for Division |

& 1A meets with your requirements. We appreciate the opportunity to be of service to you and Cook

County. If you have ahy questions regarding this information, or if we can be of further assistance,
" please do not hesitate to contact me at 312-884-8068 or via email at skaderbek@milhouseinc.com.

Respectfully submitted,

MILHOUSE ENGINEERING & CONSTRUCTION INCORPORATED

Sincerely,

Stan-lee C. Kaderbek, S.E., P.E.
Vice President, Civil and Transportation

Division | and 1A Change Order #2 T 7 Paged
© August 4, 2018 '




Labor Detail

-Milkowse Enginesing & Construction, .

Transaotions far 1/22/2018 thrangh 2/26/2018

Wadneaday, Mey 23, 2018
' 24026 P

Dats

V7.6.722 (SLONG) - Billing, Prafect Budgeting, Selected By: Projects, Phases, Tasks with Activity

Rapular Total Total-
- Hours  OwiHrs Hours
Project Nuraber: B-17.070200 Sook Golmty Cerrantfons Divd & 1A Dumel
Phass Numbor: 83 Bld Documarits & Parmitting
Task Number: 0 Architactural -
_ PALLSTON Allston, Plerson 22013 450 450
JOC Temp. Road Drawings T .
. PALLSTON Aliston, Plargon 272018 +.00 400
JOC Temp. Road Drawings '
PALLSTON Allston, Plarson a/2018 4400 400
30C Tamp. Road Drewings N :
PALLETON Allaton, Pienson 21372018 4,00 400
30C Temp. Raad Crawings & Civi) Corrdination
PALLSTCN Allaien, Plerson maRn18 500 500
Chicago Corle fire & eyress code teview & drafting of JoC tawp roed design In coominaton with Gl
PALLSTCON Allgion, Piersor 214312018 8.00 a0 -
Chicago Code fire & eqress cods review. ' . :
PALESTON Alistan, Pierson . 2H472018 4.00 4.00
S5% CD & JoC drawing pictting and prep. for DoB meeting, DoB Meeting, !
PALLSTON Alisicn, Plereon , 2152018 250 ° 250
Mesting minutes login and documentation a5 & part of JoC & exlsting permiting process. .
PALLSTON Allston, Piaraon 2162018 1.00 1.00
Total for 01 ' 32,00 3240
Task Numbar; 82 Strusturat
HLATIC tefe Hels © 13142018 100 100
Tokal far 02 100 100
Task Number: 02 Telecome/Data
PALLSTON Allston, Plerson 202372018 250 250
Tolel for 03 250 250
Tusk Numbor: 04 Chil

Page1ofd




JRARCIA

Meating
JGARCIA
Scope change doc,
JBARCIA
Civil Change Order
JGARCIA
JEARCIA
Survey change order docs
‘ SALIOTTA
Total for 04

Task Number: 05 Additionsl Services - Guard Post & Fenge

LHELENE
PALLSTON .

Bxpanded scope
PALLSTGN

Expanded scope skeithes
PALLSTON

Expanded scope skatches
PALLSTON

Bxpanded scope meeting
PALLETON

Expanded scope
Total for 08

Total fur 03

Garcla, Jose
Garcla, Joew
Gerels, Jose

Garela, Jose
Gercla, Josa

Adlotta, Sophia

Helene, Lise
Absion, Plemon

Adlstan, Pierson

Aliston, Pletson

Aliston, Plargon |

Alleton, Pistaon

Phape Numbar; €5 Profect Manggoment

LHELENE
LHELENE
LHELENE
SLONG
SLONG
SLONG
SLONG
SLONG
SLONG

Hefena, Lise
Halanm, Liea
Helene, Line
Long, Staphen

Long, Stephen ’

Long, Stephen
Long, Staphen
Long, Stephen

Lung, Staphen

T oaiRms

2212018
2872018

21131218
2HB/2018

173172018

2217208
1r2era

13hiz018
1151208
212018

/2018

213018
2M412m8

- 2H812018

Lrrnt]
V25018
11311218
2Ri2018 .
228
252018

100

100

2.00

200
200

140
2.60

1.00
3.00

400

240
200
480

17.50

200
200
100
100
1.00
100
1.00
100
1.00

¥7.6.722 (SLONG) - Blling, Prafect Birfgekting, Salocted By: Projects, Phases, Tasks with Betivity

100
800

100

T a0

4.00

200
450

17.50
62,00

200
306
100
1.00
140
180
100
1.00
10

Page2 of 3




SLONG . Long, Staphen 20018 1.00 . 100

SLONG Lang, Staghert ' " amizoe’ 100 1.00
sloNe Lang, Staphen 22018 BT I 100
- BLONG Lang, Staphen . 2M3ana .00 . 100
SLONG Lang, Staphian ’ 21512018 1.00 100
Tofal far 05 ’ 1700 4700
Total for P17.070200 T9.00 78.00

Out of Scope Items completed by Mithouse between Ja nuary 22 through Februaiy 26 for
temporary/permanent road:
-3 - Exhibit Drawings
-1-Final Concept Drawing . -
-Structural review of providing an active road over pedestrian tunnels
-Stormwater Permit/Code impacts '
-Review of impacts and requirements to CDOT
-2 Additional Design Conrdination Msaetings
-Meeting with Joey Tse to Finalize Exhibit Drawings’
-Site Visit/Walkthrough of existing on'sité impacts
-Created proposal for design of temporary and permanent road through DOC campus

\

v7.6,722 (SLONG,) - Biling, Project Budgeting, Salsciad By: Projocts, Phases, Tasks with Activity

Frga3 of 3




SPAANTECH SCOPE ADDITION JUSTIFCATION
CL DOCDEMOLITION OF PIVISIONS | AND 1A

SR EE

SR WE

ASSOC ME

M .

Spacific tasks

Incinerator tollats in guard towers added to and then
dglated fram scape.

24

16

Incineratar tollet detall to sheet P-501 (50% & 96%).
Chicago Coda review/ research, Combustion Exhaust
detall, Incinerator tolles detail to shaet. Incinerator
schedule to sheet P-501.

Restore waler npd sewar to guard tower
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Add news cold water supply connection branch from
naw rec area spigot water supply main. Add new 4"
sanitery drain at guard tower. Represent new geard
tower draln and water piping on Stte Survey drawlrig far
coordinatfon with Civll. Additional survey coordination
for each new utility service for utlity conffict
resalution per ¢lvit & site survey. Invart caloulations for
water supply from Blviston IV Mech Room,

Roadway reocation preliminary work

Site Visits 12 hr. Changes to P-162 {6) & P-101 (6} & $-
504 (4)
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TOTAL ADDITIONAL HOURS,
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Sheila Atking, OCPP

$ Fiscal Responsibiity § lnnvative Leadership @ Transparency & Becountability [ improved Services.




GONTRACT NO. 1685-15506 Amendment No.2

Gook Courity | geeoony:
Office of the Chief Procurement Officer T e
Identification of Subcnr:tractorlSupplIeris_uyqdnsu!tant Form e Omple

The Eidder!PmpcserlRespon;fgnt ("the Contracior”) will fuily complete ang executs and submit an Mentification of
Subcontracto_rlS_uppller{Suhccns_Lﬂtant Form ('ISF")with each Bid, Requisst for Proposal, and Requestfor -
Qualification.  The Contractor must complete the ISF for cach Subcontractor, Supplier or Subconsultant which
shall be used on the Contract. in the avent that there ara any changes in the utilization of Subconiractors,
Suppliers or Subconsultants, the Contractar must file an updated ISF.

BId/RFP/RFQ No.: +685-15506 Date:  12/31/2018

. i ) spar K
Tatal Bid or Proposal Amount: Contract Titte: Demolicion

' s ' -, , Subcontractor/Supplierf
Contactor: Milhouse Bngineering & |gipconiione sl SpAAN Tech, Inc.
Construction, Ine. added or substitute:
‘ ' | Authorized Contact for .
Authorized Contact ) Bl ;
o . Dolla Crater Subcontractor/Supplier * g 1o Shah
for Cnntractqr. Subconsulant: :
{ Email Address Email Address

“ | (Confragter): d¢Trater8milhouseince.com (Subconiractor); -11E0@spaaritech. com

Company Address 60 E. Van Buren St. Company Address 511 S. Wacker Drive

{Contractar); Ste 1501 (Subcontractery:  Ste 2400
City, Slate and oy 5 . ., TL 6060! City, State and Zip Chigg 0, IL 60606
Zp (Gontractory Chicago, IL 60605 (Bubcontreator) . g1 _
"Té]ép'hmje ard Fax 312-987-0061 Telephons and Fax 31 Z=-ZTT=8B0U
| {Contractor) 312-987-p071 | (Subcontractor) 312-277-880R
Eslimated Start and ] Estimated Stast and .
Complstion Dates Jan 2018-April 2020 Completion Dates  Jan 2018-April 2020
| {Confractor) ) {Subcontractor) .

Note: Upon request, a copy of all written subcontractor agreements must he provided to the OCPO.

ng' !P;!g:a of
Subcontract for

profassional Engineering and Congtruction Managemsnt Servicas 518,587.70

ervices or Supplies

The subcontract documents wilt iricotpiprate alf requirements of the Contract awarded to the Contractar as applicable.
The subcontract will in no way hinder the SubpontractoriSuppl_ierfSuansult_gnt;frq;jn maintaining s progress on any
other contract on whigh it is either a Suboontractor!SuppI!er!SuhqﬁhSt_iﬁant or-principal contractor. Thig disclosirg is
miade wih the understanding that the Corilractor Is not under any cireumstances relieved. of its abilifes and
obligations, and is responsible for the organization, performance, and quality of wark, This foih does. not approve
any proposed changes, revislons or medifications fo the contract spproved MBEVWEE Utilization Plan. Any
changes to the contract’s approved MBE/MWBE!/Utilization Plan must be submitted to the Office of the
Contract Compliance. .

c . . . s
_nmracmer}.house Engineering and Construction, Inc.

Name Do1la Crater

Tile_ President, Operations

ey Vi :
@m i /M‘)( Date 13/31/2018

ISF-1
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" SUB-CONSULTANT COST PROPOSAL
RFP # 1685-15506 - Change Order #2
Title of Project: '
Department of Corrections Division 1 & Division 2A
Subcontractor:  SPAAN Tech, Inc. Demolition .
Detall Description
| ' Estirnated
1. Direct Labor Persennel {Professlonal or Technlcat) Haurs Rats Per Hour Estimated Cost
I5enior Electrdcal Engiener 28| & 58.00 | § 1,624.00
lsantur Mechanlcat Englener 2818 58.00 | $ 1,824.60
Assoclale Macaknical Enginear 4218 42.00.| 5 1,784.00
Vrotdtsurvey Tachnican ' o § 38.00 | § 1,084.00
Preject Maanger . . B| Y000 | % 550.0_9
' $
TOTAL LINE 1_ $ 6,636.00
2. Direct Labor Personnet {Clerlcal) . B:Ea:d fiate Per Hour . Estimated Cost
' $ 3
§ $
$ $
TOTAL LINE 2 . o
3. Burden (Overhead) _Burden Rate X Basa = Burden (3)
38.18% ] 2.509.88
115.46% ) 7.661.93
% . ) [
TOTALLINE 3 154.60% S 10,261.81
4. "In-House" Cost ' ADD TOTALLINES 14243} § 16,897.91
[5. Proflt [  10%)of Line4 ' 4 1,68%,79
IG. QOther Direct Costs Estimated Cost-
$
3
. $
$
TOTALLINES 5 -
L T 'I‘a: 3 hga
7. Additlonal Sarvices Estimated Cost
3
TOTALUNE? 8
8. Total Project Cost 16,687.91
9. Total Project Profit 1,689.79
10. Total "Notdo-Exceed” Contract 1B,587.70

Signature of Authorized Representative of Subcontractor

A&~

7/ %)g

Printed Name of Authorized Rapresentative of Subrontractor

Caok County RFP Workbook



. CONSULTANTCOST PROPOSAL
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© SUB-CONSULTANT COST PROPOSAL
RFP # 1685-15506 - Change Order #2
Title of Project:
Department of Corrections Division 1 & Division 1A
Subcontractor:  SPAAN Tech, Inc. Demalition
Detall Description
’ Estimated
1. Directlabor Personnel {Professtonal or Technlcal) Haurs Rate Per Hour Estimated Cost
1Serior Electrical Englener 28| % 58.00)% 1,624.00
Senior Machanical Englener 281 8 58.00 | $ 1,824.00
Associate Macahnical Engineer 42| $ 4200.| § 1,764.00
Fﬁldfsurvey Techniclan ) 28( 5 R ] 1,084.00
Projest Maanger . Bl § 70001 8 580.00
$
TOTALLNE 1 $ 6§,636.00
2. Direct Labor Personnel (Clerical} B::‘:::d Rate Per Hour . Estimated Cost
' 5 $
$ $
$ $
TOTAL UINE 2 . 0
3. Burden (Overhead) . _Burden Rate X Base = Burden (5)
30.18% $ 2.500.88
115.48% § 7.681.83
% . 5
TOTAL LINE 3 153.64% $ 1026191
4. In-House™ Cost ‘ ADD TOTAL LINES 14243| $ 16,8971
5. Profit ( 10 %) of Ling 4 ’ 4 1,689.79
is. Other Direct Costs : Estimated Cost
$
$
§
$
TOTALLINEG $ -
7. Additional Services Esfirnated Cost
5
8. Total Project Cost 18,807.91
9, Total Project Profit 1,889.78
e §
10, Total "Notdo-Exceed" Contract 18,587, 70

Signature of Authorized Representative of Subcontracter

K &dh )5~

Printed Name of Authorized Representative of Subcontractar

Cack County RFP Workbook



